Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14215-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0028

Date: 02/04/2015
Page 1 of 6

Pay Period:

Contract Location: Time Allowed: 1018 Days
US 280/SR 30 Elapsed Calender Days: 1054 Days
Percent Time: 103.54
District: 5 Area: 01
Contractor:

GREGORY BRIDGE COMPANY Date Let: 01/20/2012

P. O. BOX 3355 Date Awarded: 02/03/2012
Date Contract Executed: 03/01/2012
Date Notice to Proceed: 03/14/2012

EATONTON GA 31024-3355 Date Work Began: 03/22/2012

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/26/2014

Surety Co: HARTFORD ACCIDENT AND INDEMNITY COMPANY

Current Contract Amount $9,919,110.07 Counties:

Original Contract Amount $9,813,223.92 Montgomery Wheeler

Funds Available $1,347,920.40

Percent Complete 86.67%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0001366.01000 $9,919,110.07| $9,813,223.92 $1,347,920.40 86.41% $295,141.51

Chief Engineer

01/01/2015
to 01/31/2015



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14215-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0028

Pay Period:

Date: 02/04/2015
Page 2 of 6

01/01/2015
to 01/31/2015

Project Number:

Federal State Project Number:

0001366.01000

US 280/ SR 30 - 1.587 MI BRIDGE REHABILITATION

BR000-0001-00(366)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$6,877,486.13
$1,719,371.54
$8,596,857.67
$0.00
$8,596,857.67
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($25,668.00)
$8,571,189.67

Prev to Date

$6,623,690.53
$1,655,922.63
$8,279,613.16
$0.00
$8,279,613.16
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($3,565.00)
$8,276,048.16

Total Payable:

This Estimate

$253,795.60
$63,448.91
$317,244.51
$0.00
$317,244.51
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($22,103.00)

$295,141.51



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14215-12-000-0 Estimate Number: 0028

Date: 02/04/2015

Page 3 of 6

Pay Period: 01/01/2015
to 01/31/2015

Project Number 0001366.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY ITEMS
0010 158-1000 TRAINING HOURS HR 3,000.000 2,493.000
0.800 535.000
3,028.000 $428.00 $2,422.40
0045 402-3102 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 1,559.000 385.690
BITUM MATL & H LIME 78.370 1,508.465
1,894.155 $118,218.40 $148,444.93
0060 413-1000 BITUM TACK COAT GL 1,615.000 2,336.000
2.940 1,342.000
3,678.000 $3,945.48 $10,813.32
0073 441-0050 CONC SLOPE DRAIN SY 66.000 218.764
50.000 .000
218.764 $.00 $10,938.20
0083 441-0304 CONC SPILLWAY, TP 4 EA 5.000 11.000
1500.000 .000
11.000 $.00 $16,500.00
Category Amount: $122,591.88 $189,118.85
Category Number: 0020 TEMPORARY EROSION CONTROL
0170 163-0232 TEMPORARY GRASSING AC 20.000 4.490
251.250 2.077
6.567 $521.85 $1,649.96
0180 163-0240 MULCH TN 620.000 588.859
130.650 12.153
601.012 $1,587.79 $78,522.22
0220 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 6.000
650.000 .000
6.000 $.00 $3,900.00



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14215-12-000-0 Estimate Number: 0028

Date: 02/04/2015

Page 4 of 6

Pay Period: 01/01/2015
to 01/31/2015

Project Number 0001366.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 TEMPORARY EROSION CONTROL
0225 167-1500 WATER QUALITY INSPECTIONS MO 24.000 33.000
650.000 .000
33.000 $.00 $21,450.00
0230 171-0030 TEMPORARY SILT FENCE, TYPE C LF 32,220.000 17,097.500
2.760 651.500
17,749.000 $1,798.14 $48,987.24
0240 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 6,331.000 7,334.000
1.260 .000
7,334.000 $.00 $9,240.84
Category Amount: $3,907.78 $163,750.26
Category Number: 0030 EROSION CONTROL
0260 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 16,610.000 667.100
0.010 1,200.000
1,867.100 $12.00 $18.67
0280 171-0010 TEMPORARY SILT FENCE, TYPE A LF 6,280.000 977.750
2.760 217.750
1,195.500 $600.99 $3,299.58
0285 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 972.000 2,249.430
86.350 .000
2,249.430 $.00 $194,238.28
0320 700-8000 FERTILIZER MIXED GRADE TN 30.000 3.641
502.500 415
4.056 $208.54 $2,038.14
Category Amount: $821.53 $199,594.67
Category Number: 0050 BRIDGE NO. 1 - OVER OCONEE RIVER
0420 207-0203 FOUND BKFILL MATL, TP Il CcY 70.000 82.943
42.500 .000
82.943 $.00 $3,525.08



Rpt-ID: RCPESPRJ Georgia Date: (02/04/2015
User: vepps Department of Transportation Page 5 of 6
Estimate Summary By Project
Contract ID: B14215-12-000-0 Estimate Number: 0028 Pay Period: 01/01/2015
to 01/31/2015
Project Number 0001366.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGE NO. 1 - OVER OCONEE RIVER
0425 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcY 504.000 664.742
20.000 .000
664.742 $.00 $13,294.84
0430 500-0100 GROOVED CONCRETE SY 9,753.000 9,753.333
2.750 .000
9,753.333 $.00 $26,821.67
0455 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 6,566.000 6,566.150
115.500 .000
6,566.150 $.00 $758,390.33
1
0480 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 9,085.000 2,143.870
29.000 .000
2,143.870 $.00 $62,172.23
0510 540-1101 REMOVAL OF EXISTING BR, STANO - LS 1.000 .000
450000.000 372
372 $167,400.00 $167,400.00
175+00
Category Amount: $167,400.00 $1,031,604.15
Category Number: 0070 BRIDGE NO. 3 - OVER OCONEE RIVER OVERFLOWS
0675 540-1102 REMOVAL OF EXISTING BR, BR NO - LS 1.000 .000
30000.000 .750
.750 $22,500.00 $22,500.00
3
Category Amount: $22,500.00 $22,500.00
Category Number: 0080 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -2,298.910
1.000 23.320
-2,275.590 $23.32 ($2,275.59)
(IN #1)
Category Amount: $23.32 $-2,275.59



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14215-12-000-0 Estimate Number: 0028

Date: 02/04/2015
Page 6 of 6

Pay Period: 01/01/2015
to 01/31/2015

Project Number 0001366.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGE NO. 1 - OVER OCONEE RIVER
9110 520-2216 PILING, PSC, 16 IN SQ LF .000 22.770
32.250 .000
22.770 $.00 $734.33
PILE CUT OFF, PILING, PSC, 16 IN SQ BR NO - 1
9115 520-2218 PILING, PSC, 18 IN SQ LF .000 76.350
39.000 .000
76.350 $.00 $2,977.65
PILE CUT OFF, PILING, PSC, 18 IN SQ, BR NO - 1
Category Amount: $0.00 $3,711.98
Project Total Amount: $317,244.51 $8,596,857.67



